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Weekly Progress Reports 
Former Pitney Court Station 

 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 9/4/05 to 9/10/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• David Conner, Aaron Christensen 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Mike Swieca 
• Margaret Kelley 
• Chad Hawthorne 
 
 

 
• RW Collins (1 Supt., 1-2 operators, 1 laborer) 
• Helm Electric 
• Fence Builders 
• Brandenburg Construction 
 
Others 
• Marina (Vito Pesoli) 
• Scalise Construction 
 

Peoples Energy Personnel Onsite 
• Alison Millerick 
• Chris Szela 
 

Miscellaneous Visitors 
None 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and Fence Builders; 
• Conducted background air monitoring and health & safety during grading; 
• Supervised tree/brush grubbing around fence line, and fabric installation on fence; 
• Surveyed and staked the north property line and the SW corner property line; and 
• Removed and emptied one small Waste Management roll-off box.  
 
 
RW COLLINS 
• Continued brush, tree and debris clearing around fence-line and river front areas; 
• Moved most of the concrete block wall along north property line; 
• Loaded out 27 large concrete blocks on Marina low-boy trucks; 
• Loaded out 11 small concrete blocks on Scalise dump trucks; and 
• Mobilized equipment onto site: fork loader and large diesel fuel tank. 
 
 
FENCE BUILDERS 
• Measured and ordered fence materials for the north boundary line and SW corner of site by the river. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

HELM ELECTRIC 
• Delivered and installed 500-gallon diesel tank for generator; and 
• Performed troubleshooting on electric feed to air station #1. 
 
BRANDENBURG CONSTRUCTION 
• Picked up 190 feet of demolition fence fabric that they had supplied during demolition. 
 
Changes to Scope of Work 
None 
 
Open/Outstanding Issues 
• Finish establishing site security around the perimeter through fencing; 
• Install DSL internet line; and 
• Install electrical service by ComEd. 
 
Anticipated Activities for the Week of September 11, 2005 
• Continue site clearing around perimeter for north boundary fence installation; 
• Continue loading out concrete blocks; 
• Start loading out dirt/debris piles to CID; and 
• Install remaining fencing and fabric for site security in SW corner and north side of property. 
 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 9/11/05 to 9/17/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• David Conner, Margaret Renas, Joel Krueger 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Mike Swieca 
• Margaret Kelley 
• Eric Wenger 
 

 
• RW Collins (1 Supt., 1-2 operators, 1 laborer) 
• Helm Electric 
• Fence Builders 
 
Others 
• Marina (Vito Pesoli, Ed Froelich) 

Peoples Energy Personnel Onsite 
•  
 

Miscellaneous Visitors 
• Lou Kuzmanovic, Chicagoland Survey Co. 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and Fence Builders; 
• Conducted background air monitoring and health & safety during removal of dirt, concrete blocks; 
• Participated in a health & safety audit of site by Eric Wenger; 
• Supervised tree/brush grubbing along river, Pitney Court, and fence installations, etc; 
• Manifested 45 loads of special waste to CID; 
• Received one scrap metal roll-off box from United Scrap; and 
• Fixed leaky water valve from shut-off water main on site. 
 
 
RW COLLINS 
• Continued brush, tree and debris clearing around fence-line and river front areas; 
• Loaded out 114 large concrete blocks on Marina low-boy trucks (being sent to Railport – a CNN yard 

at 43rd and Damen); 
• Loaded out 11 small concrete blocks on Scalise dump trucks; and 
• Mobilized a Mobile-Mini storage unit onto site. 
 
 
FENCE BUILDERS 
• Installed fence materials for the north boundary line and SW corner of site by the river; and 
• Installed two short fence sections along Pitney Ct. wall to fill in wall breaches. 



Pitney Court Site 2 of 2 Site Remediation 
   

 
HELM ELECTRIC 
• Installed the air monitoring light and wire over the entry gate with bucket truck; and 
• Disconnected 2 pull boxes from the north wall, so that fence could be installed. 
 
 
CHICAGOLAND SURVEY CO. 
• Measured (for Plat of Survey) the north end of building (bumper shop on Benson St.) from our site 

since the building was on the fenced-in property line. 
 
 
 
Changes to Scope of Work 
• None. 
 
 
Open/Outstanding Issues 
• Finish establishing site security around the perimeter through fencing (2 panels remain to do); 
• Install DSL internet line; and 
• Install electrical service by ComEd. 
 
 
Anticipated Activities for the Week of September 18, 2005 
• Continue site clearing; 
• Finish loading out concrete blocks; 
• Continue loading out dirt/debris piles to CID; and 
• Install remaining fence fabric on new fence in SW corner and north side of property. 
 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 9/18/05 to 9/24/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• David Conner, Margaret Renas, Joel Krueger 
Remediation Supervisor 
• Ed Wiese 
 
Others 
•  
 

 
• RW Collins (1 Supt., 1-2 operators, 1 laborer) 
• Fence Builders 
• SBC 
 
Others 
• Marina (Vito Pesoli) 

Peoples Energy Personnel Onsite 
• Alison Millerick 
 

Miscellaneous Visitors 
•  
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and Fence Builders; 
• Conducted background air monitoring and health & safety during removal of dirt/debris and concrete 

blocks; 
• Supervised tree/brush grubbing along river, Pitney Court, and fence fabric installations, etc; 
• Manifested 87 loads of special waste to CID; and 
• Shipped out 60 concrete blocks to Railport, 43rd and Damen (via Marina Trucking). 
 
RW COLLINS 
• Continued brush, tree and debris clearing around fence-line and river front areas; 
• Loaded out 60 concrete blocks on Marina low-boy trucks (to Railport – a CNN yard at 43rd and 

Damen); 
• Installed fabric on north fence, SE corner fence; 
• Cut down weeds along Benson Street; and 
• Installed half of the snow fence along the river. 
 
SBC 
• Fixed the primary phone line (which was not working – trouble in their office.) 
 
HELM ELECTRIC 
• Re-routed conduit onto the north fence. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

Changes to Scope of Work 
None 
 
Open/Outstanding Issues 
• Finish establishing site security around the perimeter through fencing (2 panels remain to do); 
• Install DSL internet line; and 
• Install electrical service by ComEd. 
 
 
Anticipated Activities for the Week of September 25, 2005 
• Start breaking out concrete slabs in north part of property; 
• Continue loading out dirt/debris piles to CID;  
• Install silt fence and rest of snow fence along river; and 
• Install remaining fence fabric on new fence in SW corner. 
 



 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 





















































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 

NO LIQUID WASTE FOR SEPTEMBER 2005 
 



 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 
NO BACKFILL TRIP TICKETS FOR SEPTEMBER 2005 
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Weekly Progress Reports 
Former Pitney Court Station 

 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 9/25/05 to 10/1/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• David Conner, Margaret Renas, Joel Krueger 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Mike Swieca 
 

 
• RW Collins (1 Supt., 1 operator, 1 laborer) 
• Homer Tree Car (for RW Collins) 
• SBC 
• Fence Builders 
• Helm Electric 
 
Others 
• Marina (Vito Pesoli) 

Peoples Energy Personnel Onsite 
• Alison Millerick 
• Chris Szela 
 

Miscellaneous Visitors 
•  
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and Fence Builders; 
• Conducted background air monitoring and health & safety during removal of debris and concrete 

blocks; 
• Supervised fence fabric installation, silt fence, breaking concrete pads, conduit re-routes; and 
• Manifested 12 loads of special waste to CID. 
 
RW COLLINS 
• Continued loading out dirt/debris; 
• Cut down and chipped up all trees on site (Homer Tree Care); 
• Broke up and removed concrete pads in north side of site; 
• Started breaking and removing concrete from east side of site; 
• Installed the rest of the fence fabric on fence sections along Pitney Court fence/wall; and 
• Installed snow fence and most of silt fence along the river. 
 
SBC 
• Installed DSL internet connection. 
 
FENCE BUILDERS 
• Installed 2 swing panels over river. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

HELM ELECTRIC 
• Re-routed conduit onto the SE corner fence; and 
• Performed maintenance on electrical generator. 
 
Changes to Scope of Work 
None 
 
Open/Outstanding Issues 
• Harbor permit; and 
• Electrical service by ComEd. 
 
Anticipated Activities for the Week of October 2, 2005 
• Continue breaking out and stockpiling concrete slabs in the east side of property; and 
• Install remaining silt fence. 
 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 10/2/05 to 10/8/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• David Conner, Margaret Renas, Joel Krueger, 

Aaron Christensen, Josh McGarry, Rebecca 
Bourn 

Remediation Supervisor 
• Ed Wiese 
 
Others 
 
 

 
• RW Collins (1 Supt., 1 operator, 1 laborer) 
• Sun Belt Rentals 
• Helm Electric 
 
Others 
• Marina (Vito Pesoli) 

Peoples Energy Personnel Onsite 
 
 

Miscellaneous Visitors 
 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and Sun Belt Rentals; 
• Conducted background air monitoring and health & safety during removal of concrete pads and wood 

debris; 
• Supervised silt fence installation, breaking of concrete pads, Benson Street parkway clean-up; and 
• Manifested 5 loads of wood debris to CID Area 3 as “junk loads”. 
 
RW COLLINS 
• Loaded out all stockpiled wood debris; 
• Broke up and removed concrete pads in SE and SW corners of site; 
• Continued breaking and removing concrete from east side of site; and 
• Finished installing silt fence along the river. 
 
SUN BELT RENTALS 
• Serviced light tower unit - oil changed; oil, air, and diesel filters changed/cleaned. 
 
HELM ELECTRIC 
• Performed maintenance on electrical generator. 
 
 
Changes to Scope of Work 
None 



Pitney Court Site 2 of 2 Site Remediation 
   

 
Open/Outstanding Issues 
• Harbor permit; and 
• Electrical service by ComEd. 
 
Anticipated Activities for the Week of October 8, 2005 
• Continue breaking out and stockpiling concrete slabs in property; and 
• Remove old tires from site. 
 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 10/9/05 to 10/15/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• Josh McGarry, Rebecca Bourn 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Margaret Kelley 
• Mike Swieca 
 
 

 
• RW Collins (1 Supt., 1 operator, 1 laborer) 
• Helm Electric 
 
Others 
• ComEd 

Peoples Energy Personnel Onsite 
• Steve Matuszak 
• Chris Szela 
 

Miscellaneous Visitors 
• Satellite Shelters 
• OSCO Fuel 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and ComEd; 
• Conducted background air monitoring and health & safety during breakup, staging of concrete pads; 
• Supervised concrete pad demolition and Benson Street parkway clean-up; and 
• No loads manifested to CID Area 3. 
 
RW COLLINS 
• Broke up and staged concrete; 
• Saw cut steel rebar and other trip hazards and placed metal in scrap box; and 
• Finished removing debris and trash from Benson Street parkway. 
 
COM ED 
• Connected electrical power to site power panel. 
 
HELM ELECTRIC 
• Switched site power supply from generator to ComEd power. 
 
Changes to Scope of Work 
None 



Pitney Court Site 2 of 2 Site Remediation 
   

Open/Outstanding Issues 
• Harbor permit. 
 
 
Anticipated Activities for the Week of October 16, 2005 
• Continue breaking out and stockpiling concrete slabs in property; and 
• Remove old tires from site. 
 



Peoples Gas – Pitney Court Site

October 13, 2005

Breaking Site Concrete and Tire Removal



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 10/16/05 to 10/22/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• Josh McGarry, Rebecca Bourn, Joel Krueger  
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Margaret Kelley 
• Mike Swieca 
• Jason Blazier 
 

 
• RW Collins (1 Supt., 1 operator, 1 laborer) 
• RW Collins Geoprobe (1 operator) 
• Helm Electric 
 
Others 
 

Peoples Energy Personnel Onsite 
• Alison Millerick 
• Chris Szela 
 

Miscellaneous Visitors 
 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric, and ComEd; 
• Conducted background air monitoring and health & safety during breakup and staging of concrete 

pads; 
• Supervised breaking of concrete and top soil removal from area near Archer Avenue; 
• Manifested 23 loads of special waste to CID; and 
• Sampled and logged 12 Geoprobe borings: 3 @ 20 feet and 9 @ 16 feet depth. 
 
RW COLLINS 
• Broke up and staged concrete; 
• Saw cut steel rebar and other trip hazards and placed metal in scrap box; 
• Transferred diesel fuel out of generator supply tank to onsite tank; 
• Started loading out soils from north fence area by Archer Avenue; and 
• Advanced Geoprobe borings at 12 locations under concrete in and near the old warehouse location. 
 
HELM ELECTRIC 
• Demobilized power generator. 
 
Changes to Scope of Work 
None 



Pitney Court Site 2 of 2 Site Remediation 
   

 
 
Open/Outstanding Issues 
• Harbor permit. 
 
Anticipated Activities for the Week of October 16, 2005 
• Continue grading in north side of property; and 
• Remove old tires from site. 
 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 10/23/05 to 10/29/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• Josh McGarry, Rebecca Bourn  
Remediation Supervisor 
• Ed Wiese 
 
Others 
 
 

 
• RW Collins (1 Supt., 1-2 operators, 1 laborer) 
• Tire Grinders 
• ComEd 
• Rain for Rent 
 
Others 
 

Peoples Energy Personnel Onsite 
• Alison Millerick 
• Chris Szela 
 

Miscellaneous Visitors 
 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Tire Grinders, Rain for Rent, and 

ComEd; 
• Conducted 24-hour and health & safety air monitoring; 
• Supervised grading from area near Archer Avenue and old tire removal; 
• Provided oversight and logging  test trench along the river, east of piling tie-back wall; 
• Manifested 103 loads of special waste to CID; and 
• Collected confirmation samples from the floors of three grid sections. 
 
RW COLLINS 
• Stockpiled and loaded out soils from north fence area by Archer Avenue; and 
• Excavated a test trench to 10 feet for a length of 320 feet along back side of the tie-back wall by river. 
 
TIRE GRINDERS 
• Removed from site 25 tires: 16 car, 5 truck, 3 farm tires and 1 OTR tire. 
 
COM ED 
• Installed electric meter on power pole by main panel. 
 
RAIN FOR RENT 
• Delivered a 21,000-gallon frac tank with 4 heaters and recirculating pump. 
 



Pitney Court Site 2 of 2 Site Remediation 
   

 
 
Changes to Scope of Work 
None 
 
Open/Outstanding Issues 
• Harbor permit. 
 
Anticipated Activities for the Week of October 30, 2005 
• Continue grading in north side of property; and 
• Finish test trench along river, east of the tie-back wall. 
 



Peoples Gas – Pitney Court Site

October 24, 2005

Grading North End and View of Broken Concrete 
Stockpiled

October 26, 2005

Grading North End and Stone Supporting MW 03



Peoples Gas – Pitney Court Site

October 26, 2005

6” Clay Tile Running North/South 

October 26, 2005

Empty 6” Clay Tile Running East/West 



Peoples Gas – Pitney Court Site

October 27, 2005

Same 6” Clay Tile with Tar Terminating About 60’ from 
River

October 27, 2005

Trenching to Locate Possible Outfall Pipes



Peoples Gas – Pitney Court Site

October 28, 2005

Old Timber Tie Anchor from a Suspected Old Seawall



 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 



































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 

NO LIQUID WASTE FOR OCTOBER 2005 
 



 

 

Backfill Trip Tickets 
Former Pitney Court Station 
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Weekly Progress Reports 
Former Pitney Court Station 

 



Pitney Court Site 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 11/05/05 to 10/30/05 
 
Subject: Site Remediation 
  Peoples Gas – Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• Josh McGarry, Rebecca Bourn, Joel Krueger 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Margaret Kelley 
• Mike Swieca 
 

 
• RW Collins (1 Supt., 2 operators, 1 laborer) 
• Helm Electric 
• Great Lakes Soils 
• Sunbelt Rentals 
 
Others 
• Thatcher 
• MWRD Maintenance Crew 

Peoples Energy Personnel Onsite 
• Alison Millerick 
• Chris Szela 
 

Miscellaneous Visitors 
• Ann and Alisa Collins 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric and Great Lakes Soils; 
• Conducted 24-hour and health & safety air monitoring; 
• Conducted a pre-construction meeting with Thatcher; 
• Received a Harbor Permit for excavation within 40 feet of the river; 
• Supervised grading in the area near Archer Avenue; 
• Provided oversight of test trench along the river, east of piling tie-back wall; 
• Loaded 128 loads of special waste  to CID; 
• Changed out one United Metal Scrap Box; 
• Received 36 loads of CA-6, 4 loads of ¾-inch, 3 loads of screenings and 1 load of 3-inch stone; and 
• Collected confirmation samples from the floors in 4 grid sections. 
 
RW COLLINS 
• Stockpiled and loaded out soils from north fence area by Archer Avenue; 
• Finished 190 feet of test trench to 10 feet bgs along back of tie back wall by river and backfilled; and 
• Excavated and backfilled 10 feet of test trench to 6 feet bgs along 31st Street by soil probe location 

SP131. 
 
 
HELM ELECTRIC 
• Installed conduit run from junction box near gate to plug-in stub-ups in decon pad area. 



Pitney Court Site 2 of 2 Site Remediation 
   

 
GREAT LAKES SOILS & TESTING 
• Conducted compaction testing on CA-6 backfill in grid sections 1, 2, and 3. 
 
SUNBELT RENTALS 
• Performed routine maintenance/oil change on light tower. 
 
Changes to Scope of Work 
None 
 
Open/Outstanding Issues 
• Meet with Com Ed concerning power pole removals along Archer Avenue; and 
• Obtain damage control monitoring requirements during remediation.  
 
Anticipated Activities for the Week of November 6, 2005 
• Continue grading in north side of property; and 
• Finish constructing decon pad and wire up for electricity. 
 



Peoples Gas – Pitney Court Site

October 31, 2005

Pipe Bundle in the Test Pit in the SW Corner of the Site

October 31, 2005

Grading at the North End of the Site, Showing Clay Tile 
Pipe



Peoples Gas – Pitney Court Site

November 2, 2005

Northern Cells Being Backfilled with CA6 

November 2, 2005

Compaction Testing of the CA6 Backfill



Peoples Gas – Pitney Court Site

November 3, 2005

Timber Tie Back Anchor in Test Pit 

November 4, 2005

Former Building Foundation Wall along 31st Street



Peoples Gas – Pitney Court Site

November 4, 2005

Grading from North to South, Parallel to River



Pitney Court 1 of 2 Site Remediation 
   

 
2601 West 22nd Street 
Oak Brook, Illinois 60523-1229 Week of: 11/13/05 to 11/19/05 
 
Subject: Site Remediation 
  Peoples Gas – Former Pitney Court Site 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Dave D’Armond 
Field Personnel 
• Nathan Ykema, Joel Krueger, Margaret Renas 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Margaret Kelley 
• Mike Swieca 
 

 
• RW Collins (1 Supt., 2-3 operators, 1 laborer) 
• Helm Electric 
• Professional Associates 
• Thatcher Engineering 
 
Others 
None 

Peoples Energy Personnel Onsite 
• Alison Millerick 
• Chris Szela 
 

Miscellaneous Visitors 
None 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Helm Electric and Thatcher Engineering; 
• Conducted 24-hour and health & safety air monitoring; 
• Supervised excavation activities near small gas holder and west to river; 
• Manifested 209 loads of special waste to CID; and 
• Collected confirmation floor sample in 1 grid, and 1 sidewall sample from the east piling wall. 
 
 
RW COLLINS 
• Stockpiled and loaded out soils from small gas holder area west to river; 
• Excavated debris and foundation stones along the Pitney Court fence; and 
• Installed fabric on new temporary fence in sidewalk along Pitney Court 
 
 
HELM ELECTRIC 
• Rerouted conduit around the area where Thatcher will be putting in sheet piles along Pitney Court. 
 
PROFESSIONAL ASSOCIATES 
• Surveyed in settlement monitoring points on river sheeting wall. 
 
 



Pitney Court 2 of 2 Site Remediation 
   

 
Changes to Scope of Work 
None 
 
 
Open/Outstanding Issues 
• Meeting with Com Ed concerning power pole removals along Archer Avenue. 
 
 
Anticipated Activities for the Week of November 20, 2005 
• Continue excavating soil in north side of property; 
• Continue to clear sheeting line along Pitney Ct. 
• Continue driving sheeting; and 
• Complete construction of a decon pad. 
 



 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 




































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































